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Radiogram No. 2164u    Form 24 for 04/26/2013 
ТКГ 419 Docking to the SM Aft   

TIME CREW ACTIVITY  
06:00-06:10 FE-6 Morning Inspection 
06:00-06:05 FE-3 PROK - Urine Spot Test 
06:00-06:10 CDR BCAT -Camera Battery Changeout 
06:00-06:10 FE-1 Morning Inspection. RSS1(RSS2) Reboot  
06:00-06:10 FE-4 Morning Inspection. SM ПСС (Caution & Warning Panel) Test  
06:00-06:10 FE-2 Morning Inspection. Reboot Laptop RS2(1)  
06:05-06:15 FE-3 Morning Inspection 

06:10-06:40 FE-1, FE-2, 
FE-4, FE-6 Post-sleep 

06:10-06:20 CDR EKAM Battery Swap 
06:15-06:45 FE-3 Post-sleep 
06:20-06:45 CDR Post-sleep 

06:40-07:30 FE-1, FE-2, 
FE-4, FE-6 BREAKFAST 

06:45-07:35 CDR, FE-3 BREAKFAST 
07:35-08:00  Daily Planning Conference (S-band) 

08:00-08:15  
ISS Crew and ГОГУ (RSA Flight Control Team Management) Weekly 
Conference (S-band) 

08:15-08:30 FE-6 ARED Flywheel Cylinder Evacuation 
08:15-08:25 FE-3 Glove Box (MSG) Activation 
08:15-08:25 CDR CIRCADIAN RHYTHMS - Hardware Replacement 
08:25-08:50 CDR WRM Condensate Pumping Start  

08:30-09:30 FE-2 Replacement of SM ПФ1-4 Dust Filter Cartridge (ФГБ1ПГО_2_224_1, 
bag (00050788R)) Update IMS. 

08:30-08:45 FE-1, FE-4 IMS Tagup (S-band) 
08:35-09:15 FE-3 RGN-REC TK – Transfer and Replacement 
08:40-09:55 FE-6 Capillary Flow Experiments (CFE) Hardware Setup 
08:55-09:05 CDR USOS Window Shutter Close 
09:05-09:35 CDR BLB - Glovebox Ops 
09:15-09:55 FE-3 BASS Prep Work 

09:30-10:25 FE-4, FE-2 
assists LBNP Exercise (PRELIMINARY). Tagup with specialists (S-band)  

09:35-10:25 CDR RVF - Experiment Protocol 
09:55-10:15 FE-3 Replacement of MSG Digital Recorder #1 with a new one  
09:55-11:55 FE-6 CFE - Hardware Checkout 
10:15-11:45 FE-3 Physical Exercise (ARED)  

10:20-10:30 FE-1 Start NASA MPEG2 Viewer Application and Monitor TV Signal via CP 
SSC Laptop (for MPEG2 Video Test) Tagup with specialists (S-band)  

10:25-11:20 CDR ITCS Jumper Switch Support 
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10:30-11:00 FE-1, FE-4 Preparation for ТКГ 419 Docking  
10:50-11:50 FE-2 LUNCH 
11:00-12:40 FE-4 ТКГ 419 Docking to SM Aft  

 11:00-11:40 FE-1 

11:40-11:50 FE-1 
TV from ТКГ 419 (via S+Ku-band) Start NASA MPEG2 Viewer 
Application and Monitor TV Signal via CP SSC Laptop (for MPEG2 
Docking Video). Tagup with specialists (S-band)  

11:45-12:40 FE-3 BASS Test Ops 
11:50-12:30 FE-1 ТКГ 419 Docking to SM Aft Restore Nominal Comm Configuration 

11:50-12:30 FE-2 Photography of ТКГ 419 (51Р) antenna from SM window #26. Downlink 
images via OCA or РСПИ Tagup with specialists (as necessary)  

11:55-12:25 FE-6 CFE Teardown 
12:30-12:40 FE-1 Turn off SSC CP Laptop Application  
12:40-12:45 FE-6 P/L Playback Start 
12:40-13:40 FE-1, FE-4 LUNCH 
12:40-12:55 FE-3 Glacier 3 Desiccant Pack Swap  
12:40-13:40 CDR LUNCH 
12:45-13:00 FE-6 JRNL - Journal Entry 
12:55-13:55 FE-3 LUNCH 
13:00-14:00 FE-6 LUNCH 
13:40-14:05 FE-1 БТХ Activation of Thermostats. Tagup with specialists (S-band)  
13:40-14:00 CDR WRM Condensate Pumping Terminate  
13:55-15:15 FE-2 Physical Exercise (ARED)  
13:55-14:00 FE-3 PROK - Diet Log (Day 2-4) 
14:00-14:10 FE-3 BCAT3 - Camera Checkout 
14:00-14:05 CDR,FE-6 SHD - Weekly Questionnaire 
14:05-15:15 CDR IFM - Equipment setup for СНТ Test 
14:05-14:25 FE-6 NANORACK Data Collection 

14:05-15:20 FE-1, FE-4 ТКГ 419 and SM Aft Interface Leak Check. Tagup with specialists (S-
band)  

14:10-14:20 FE-3 EKAM Battery Swap 
14:20-15:45 FE-3 BASS Closeout Ops 
14:40-15:40 FE-6 RVF - Experiment Protocol 
15:15-16:45 CDR Physical Exercise (ARED)  
15:20-15:30 FE-1, FE-4 Opening of ПрК-СУ Hatch. Tagup with specialists (VHF)  
15:30-15:40 FE-1, FE-4 On MCC GO Opening Hatch ТКГ-СУ. Tagup with specialists (VHF)  
15:40-16:00 FE-1, FE-4 Installation of Quick Release Screw Clamps on SM Aft side  
15:45-16:00 FE-2 ТКГ 419 (АО) Air Sampling Using АК-1М sampler 
15:45-16:45 FE-3 Physical Exercise T 2 
15:50-16:50 FE-6 Physical Exercise (CEVIS)  
16:00-16:30 FE-4 Progress deactivation, air duct installation  
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16:00-17:00 FE-1 Physical Exercise (TVIS), Day 2 

16:00-16:20 FE-2 
Photograph Scuffmark Left by ТК (ТГК 419) Docking Mechanism Probe 
on the АСП-О Passive Mechanism Receiving Cone (SM Aft) after ТКГ 
419 Docking  

16:30-17:50 FE-4 De-install ТКГ 419 docking mechanism and Install hatch tool 
(СМ1ПрК_1, accessories case СТА 11Ф732.Г4000А1-30 (yellow 
metal box) Update IMS) on the front of the hatch 16:30-17:30 FE-2 

16:45-17:45 CDR Physical Exercise T 2 
16:45-16:55 FE-3 MSG - Glovebox Power Down 
16:50-18:20 FE-6 Physical Exercise (ARED)  
16:55-17:05 FE-3 PanOptic Eye Exam Setup 
17:05-17:10 FE-3 Panoptic - Video Setup 
17:10-17:15 FE-3 PanOptic Eye Exam Setup 
17:30-17:50 FE-2 Downlink Photo of the Docking Cone Internal Surface (via OCA) 
17:45-18:45 FE-1 ТКГ 419 Transfers and IMS Updates  
17:45-18:15 CDR PanOptic Eye Examination (СМО) 
17:45-18:15 FE-3 HMS - PanOptic Exam (Subject) 
17:50-19:10 FE-2 Pre-sleep 
17:50-19:10 FE-4 Physical Exercise (TVIS), Day 3 
18:15-18:20 CDR ISERV - Opening LAB window shutters 
18:15-18:20 FE-3 PanOptic Video Equipment Stow 

18:20-18:40 CDR, FE-3, 
FE-6 Flight Director/ISS Crew Tagup 

18:40-18:45 FE-6 P/L Closeout Ops 
18:40-19:00 FE-3 PanOptic Data Downlink/Stowage 
18:45-19:10 FE-1, FE-6 Evening Work Prep 
18:45-18:55 CDR HAM Radio Power Up 
18:55-19:10 CDR Evening Work Prep 
19:10-19:30  Daily Planning Conference (S-band) 
19:30-19:35 CDR P/TV Playback Start 

19:30-19:50 FE-2 CONYUGATSIYA. Hardware Transfer to SM and Setting up in 
Thermostat at +4 deg C  

19:30-21:30 FE-4 Pre-sleep 
19:30-21:25 FE-3, FE-6 Pre-sleep 
19:30-19:40 FE-1 BIF Transfer from ТКГ  
19:35-21:00 CDR Pre-sleep 

19:40-19:55 FE-1 BIF BIF Pack Setup in Cryogem-03 (+37). Tagup with specialists as 
necessary (S-band)  

19:50-20:00 FE-2 PLAZMIDA. Transfer from ТКГ 
19:55-20:05 FE-1 BIF Photography of BIF Pack During Insertion into Thermost  

20:00-20:15 FE-2 PLAZMIDA. RECOMB-K Hardware Setup in Thermostat (+4 deg C) and 
the Ambient Temperature. Tagup with specialists (S-band)  
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20:05-20:25 FE-1 BIOEMULSIYA. Transfer of bioreactor from ТГК and set up in thermostat 
(+4 deg C)  

20:15-20:30 FE-2 ARIL. Transfer and setup Bioecologia case in thermostat at +29 deg C  
20:25-21:30 FE-1 Pre-sleep 
20:30-20:40 FE-2 ARIL. Photography of ARIL Pack  
20:40-21:00 FE-2 POLYGEN. DROZOFILA-2 kit transfer from ТКГ and setup in SM  

21:00-21:10 FE-2 POLYGENE Photography while setting up the kit at the exposure 
location  

21:00-21:05 CDR BCAT Reminder 
21:05-21:15 CDR EKAM Battery Swap 
21:10-21:25 FE-2 MEMBRANA. Kit Transfer to MRM2  
21:15-21:25 CDR BCAT - Camera Battery Changeout 
21:25-21:30 CDR P/TV Playback Stop 
21:25-21:30 FE-3, FE-6 BCAT Reminder 
21:30-06:00  SLEEP 

Task List 

FE-2 
СОЖ Maintenance  
IMS Update  

FE-1, FE-4 ECON-M. Observations and Photography 

FE-4 РСПИ (Data Transmission Radio Link). Data Prep on RSS2 for Downlink 
via РСПИ  

FE-1, FE-2, 
FE-4 Preparation of reports for Roskosmos site  

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for references to US activities. 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
4. Russian crew uses US exercise equipment strictly per F24 or OSTPV 
5. No Т2 exercise is allowed: 10:20-12:47 
6. No ARED Exercise is allowed: 12:15-12:30 
7. No HAM Radio Sessions: 11:40-18:45 
8. No OCA Access to S-G1 or S/G2 : 19:30-19:50 
End of Radiogram  
 


